
 
Bruce Baker Enterprises, Inc. 

Restoration and Porsche® Specialist 
7 Crosskeys Road 

Collegeville, PA 19426 
610-831-1200      Fax: 610-831-1205 

E-mail:  bbspdstr@aol.com 
www.356restoration.com  or  www.bbakerent.com 

 
March 20, 2013 

Robert Boyle 
4 Willow Avenue 
North Hampton, NH 03862 

603-397-3700 (Office) 
603-379-2265 (Home) 
973-214-3626 (Cell) 

 
Subject:   1959 Porsche 356A Cabriolet, VIN 151896  
 
Date Labor Hours Labor Cost Parts Parts Cost Credit Total 
Labor last billed through July 24, 2012       
7/30/12 Rebuild battery box sides lower 

flanges front panel and install 
battery box floor, trip for 
additional sheet steel 

9.0 $   675.00     

7/31/12 Battery box attach floor, strip and 
clean nose, trim pieces off from 
old welding, remove dents. 
Clean convertible top frame 
w/acid, rinse, paint with epoxy 
primer 

9.0 675.00     

8/1/12 Fit/trim old outer sheet metal, 
adjust and straighten, level, 
screw to trunk perimeter, repair 
and install hood hinges and 
adjust 

9.0 675.00     
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Date Labor Hours Labor Cost Parts Parts Cost Credit Total 
8/2/12 Blast and clean parts, bumper 

brackets, fender brackets, top 
frame parts, headlight buckets, 
remove outer skin (trip to 
blasted), fab front fender repair 
panels, weld bracket channels 
on battery box, pull right side 
door repair, (2) inner repair 
panels, pull right side of trunk 
opening up and measure, right 
side door repair, (2) inner repair 
panels, weld and prime welds on 
door 

9.0 675.00     

8/3/12 Door, trunk prime, clean up in 
and around car 

1.0 75.00     

8/8/12 Work rear welds and bumper fit 4.5 337.50     
8/9/12 Work on rear seams and details 

while waiting for blaster to do 
front outer sheet metal 

1.0 75.00     

8/14/12 Pick up plating order for engine .75 56.25     
8/15/12 Weld rear seams and continue 

hammer and dolly work 
8.5 637.50     

8/16/12 Welding, grinding, shaping 
seams and contours, rear 

6.0 450.00     

8/17/12 Grind welds, hammer to smooth 
out welds, bump dents, cut 
quarter panel more to fit lid, 
shape and weld 

8.0 600.00     

8/18/12 Finish welding at engine lid on 
rear quarter panel and grind, 
finish welding lock posts and 
grind, fab and weld supports 
under lower door hinges left and 
right, bumper rear put (4) 
supports in, cut hole for exhaust, 
weld floor seat mounts, floor 
board mounts, clean and prime 

7.25 643.75     

8/22/12 Pick up front sheet metal at 
blaster, acid clean and prep for 
primer, grind old (bad) welds, 
clamp on car  

3.25 243.75     

Page  2                                                                                                                    Boyle                                                                                                               March 20, 2013 
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8/27/12 Fit, trim, cut, dart, jack, clamp 

and tack weld right side fender 
after Tek-screwing trunk 
perimeter at ledge 

8.0 600.00     

8/28/12 Re-work right side clamp and 
tack weld, fab front of wheel arch 
to include wire beading, shape 
crown of fender top, remove 
previous bad work and slap 
contour for future repair at 
trailing edge 

4.5 337.50     

8/29/12 Fabricate right rear corner 
w/gutter of trunk opening, fit 
extended piece of trailing end of 
right side fender to door 

4.5 337.50     

8/30/12 Right front and side fit, fabricate 
shape and contour, tack weld 

4.5 337.50     

8/31/12 Right side repair, door forward, 
new panels, shape old panels 
(fender) to match left side, tack 
weld and clamp in place 

5.5 412.50     

9/4/12 Right front body contours and 
measurements (correct angle), 
adjust horn opening 

4.0 300.00     

9/6/12 Miscellaneous grinding 1.0 75.00     
9/26/12 Eliminate right front corner and 

fit used original corner, fit left 
side headlight bucket, fab joining 
pieces, tack weld and Tek screw 
in place 

9.0 675.00     

9/27/12 Right front corner and left front at 
headlight and trailing edge of left 
fender at door, top of fender at 
cowl 

9.0 675.00     

9/28/12 Finish joining repair panels, tack 
weld seams and add wires in 
arches 

7.5 562.50     

10/2/12 Work on bumper front, welding 
of front fenders 

4.5 337.50     
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10/15/12 Off jig and on rotisserie, check 

and remove doors, lids, check all 
welds 

6.0 450.00     

2/12/12 Transport. to storage .5 37.50     
3/18/13 Continued plug welding and 

repair fabrication on floor, heater 
tubes and rear suspension of 
right underside 

9.0 675.00     

3/19/13 Continued welding of underside, 
jack spurs (fit and weld), tabs for 
rockers, diagonal member, 
battery box, pedal supports, 
many plug and seam welds (2 
techs) 

10.0 750.00     

3/20/13 Continued underside welds, rear 
right suspension repair, outer 
seam gas hammer-welding, weld 
left side headlight surround area 

9.0 675.00     

 Total labor 172.75     $13,056.25 
    (2) plates@$11.85/ea 23.70   
    Cold rolled sheet steel 20GA  

48" x 60" 
93.00   

    (7) 3M Kleen-N-Strip discs 
@$8.00/ea 

56.00   

    (17) 3M cut-off discs (thin) 
@$6.45/ea 

109.65   

    (4) 3M Ro-Loc 24 grit discs 
@$3.25/ea 

13.00   

    (12) liters, Würth SKS 
@$27.50/ea 

330.00   

    Quart, brush-able seam 
sealer  

28.00   

    (6) tubes, acrylic caulk 
@$2.65/ea 

15.90   

    3M  3” grinding discs 
@$7.25/ea 

7.25   

    (5) aerosol etch primers 
@$14.00/ea 

70.00   

    “Tiger” flap disc (grinder)  10.25   
    Quart epoxy primer, mix 77.00   
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    Snap-On undercoat removal 

wire wheel (special) 
27.00   

    Shop materials, tape, 
solvents, etc. 

49.00   

    Welding materials 55.00   
    VW headlight bucket and 

surrounding metal for front 
left fender (new) 

240.00   

    (2) rear bumper inner 
bracket mounts @$69.00/ea 

138.00   

    Complete new wiring 
harness 

1,658.00   

    Total parts   3,000.75 
 Sub-contract:       
 Engine parts for zinc coating, 

strip old zinc, prepped before 
delivery to plating shop  
(at cost) 

 $   175.00    175.00 

 Shipping:       
 Shipping from Y's and Z’s for 

wiring harness (pass-through) 
 51.52    51.52 

 Sub-total      $16,282.77 
 Credits:       
 Direct deposit 8/1/2012     $ 5,000.00  
 Direct deposit 9/19/2012     10,000.00  
 Remaining credit from bill 

7/27/2012 
    958.93  

 Total credits      -15,958.93 
 TOTAL DUE      $    323.84 
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